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INTER-AGENCY MANAGEMENT INTEGRATION TEAM (IAMIT)

May 20, 2003

200 Area Remediation Ecological Risk Assessments (J. Price/B. Foley)

Ecology stated that they would be returning to the U.S. Department of Energy, Richland
Operations Office (RL) the revised primary documents submitted for Tri-Party Agreement Major
Milestone M-013-00, Tanks/Lines/Pits/Boxes/Septic Tank and Drain Field Waste Group

 Operable Units Remedial Investigation/Feasibility Study Work Plan and PCRA TSD Unit
Sampling Plan; Tri-Party Agreement Interim Milestone M-025-38A, Feasipility Study for the
200-CW-1 and 200-CW-3 Operable Units and the 200 North Area Waste Sites; and, Tri-Party
Agreement Interim Milestone M-015-41B, Remedial Investigation Report for the 200-TW-1 and
200-TW-2 Operable Units, because of document deficiencies. Ecology is concerned that this may
initiate the dispute resolution process.

Ecology stated that the documents submitted would need to be re-edited to address some of the
concerns raised in previous reviews; revise the write-up of ecological data and reconsider the
ecological data needs; and, incorporate the “risk framework” included in the Tri-Party Agreement
response to Hanford Advisory Board Advice #132. Further, a final record of decision (ROD)
must have a complete RUFS including the complete ecological evaluation and not “post
completion” evaluations. Ecology asserts that RL is required to submit a sampling plan (or plans)
for biological sampling for any RUFS work plan submitted and that there is a need to do some
biological sampling to meet the regulatory requirement to characterize the current and potential
threats to the environment. RL stated that for the Tri-Party Agreement milestones currently on
the books were developed under the assumption that ecological sampling would not be required.
Initially, the program was based on obtaining Interim RODs. During the Central Plateau
negotiations conducted in CY 2001, RL moved away from the use of interim RODs to final
RODs. Final RODs require final RUFS so ecological sampling and data collection could not take
place after the final is complete.

Additional discussions need to take place on the status of the 3 primary documents already

. submitted (and the one scheduled to be submitted May 31, 2003, Tri-Party Agreement Interim
Milestone M-015-40B, 200-CW-5 U-Pond/Z Ditches. ...). Ecology was not amenable to
providing conditional approval.

Action: Meet and generate a strategy and schedule identifying any impacts to existing
workscope.

Date Due:  Week of May 22, 2003

Action: Bryan Foley/Jon Price/Dennis Faulk
Additional attendees: Matt McCormick/Joel Hebdon/Ellen Mattlin/
Eileen Murphy-Fitch

Presentation attached.
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Inter Agency Management Integration Team
IAMIT) Meeting

May 20, 2003
11:40 am to 12:00 Noon
U. 8. EPA Offices

712 Swift Blvd. Suite 5
CBAIRPERSON: J. E. Rasmussen

11:40am 200 Area Ecological Risk Assessments
(W. Ballard, M. Wilson, N. Ceto, B. Foley )

12:00 noon Adjourn

If you have questions about the above meeting please contact
Hector Rodriguez of RL on 376-6421 or Ron Morrison on
' 376-6574.



ATTENDEES

Inter Agency Management Integration Team
May 20, 2003
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